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School Improvement Plan Progress Report 

South Whidbey High School 
June 2007 

 

 
 

 
One Year Goals: 
 
Goal One: Remedial and At Risk Population 

 
Develop, promote, and provide remedial support for students who score at or below 400 in the areas of math, reading, and 
writing, on 7th and/or 10th WASL. 

 
Expected Student Benefit(s):   
Students who have not demonstrated proficiency on the WASL will be provided the necessary support to help them improve 
their basic skills in reading, math, and writing.  More students will pass the WASL. 

 
Goal Two: Falcon Tutorials 

 
Implement the state required educational reform efforts regarding student portfolio, culminating project, educational 
pathways and 13th year plan. 

 
Expected Student Benefit(s):   
For the Class of 2008 and beyond, 
• Students will be provided the opportunity to complete the state minimum requirements to graduate from South Whidbey 

High School. 
• Students will effectively maintain and present a portfolio of work. 
• Students will effectively complete a culminating project during their senior year. 
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Action Plans 
 
Goal One:  Remedial and At Risk Population 

Develop, promote, and provide remedial support for students who score at or below 400 in the areas of math, reading, and writing, on 7th and/or 10th 
WASL. 

Objective: 1.1 Development of School-Wide Approach 

2006 – 2007 PROJECTS/ACTIVITIES TIMELINE PROGRESS ACTION REQUIRED 

a. Tutoring Support Program Fall 2006 • Implemented None 

b. Improved Use Of Technology To Support Student 
Achievement 

Fall 2006 
Ongoing 

• Teachers Working 
Independently to Use 
Technology to 
Improve Student 
Achievement 

Organize Technology Meeting to Integrate 
Technology Plan with School Improvement Plan 

c. Graduation Requirement Review Team Ð Collect data to 
be presented to School Board in May 

July 2007 • Data Collected and 
Submitted to School 
Board 

Present to School Board (Postponed to July) 

Request Board Action 

 
NOTES: 
 

 School Improvement Team Recommends a Delay on Graduation Requirements for Science and Art.  Further Study is Needed. 
 Certifi cate of Academic Achievement Options (CAA Options) Parent Meeting Held in January and June 2007. 
 Supported Volunteer Tutor Mentor Program Ð Youth Connection 
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Goal One:  Remedial and At Risk Population 

Develop, promote, and provide remedial support for students who score at or below 400 in the areas of math, reading, and writing, on 7th and/or 10th 
WASL. 

Objective: 1.2  Improve student performance in reading and writing. 

2006 – 2007 PROJECTS/ACTIVITIES TIMELINE PROGRESS ACTION REQUIRED 

a. Review Current Parent/Tutor Tool Kit Ð Create and 
Electronic Copy 

June 2007  • Hard Copy 
Completed 

Hard Copy of Tool Kit Project Completed 

Assign Staff to Convert to Electronic Copy Not 
Completed 

b. Prepare, Deliver WASL Prep Curriculum April 2007  • On Schedule Done, March/April 2007 

c. Literacy Team September 2006 
Ð June 2007  

• On Schedule Debrief with Steve Durbin and Jamie Boyd 

Plan for 2007 Ð 2008 

d. Secondary Reading Strategies May 2006 Ð 
June 2007  

• On Schedule Next Steps ! Develop Plan to Implement Secondary 
Reading Strategies with Entire Staff 

e. Map English Curriculum at South Whidbey High School June 2007  • On Schedule Assign New Courses to be Mapped Second Semester 

English 9 Ð English 10 Ð English 11 Ð Applied 
Communications. 

f. English Prep First Semester 
2006 

• Completed None 2006 Ð 2007 

Recommend Students for 2007 Ð 2008 School Year 
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Goal One:  Remedial and At Risk Population 

Develop, promote, and provide remedial support for students who score at or below 400 in the areas of math, reading, and writing, on 7th and/or 10th 
WASL. 

Objective: 1.3  Improve student performance in math. 

2006 – 2007 PROJECTS/ACTIVITIES TIMELINE PROGRESS ACTION REQUIRED 

a. Map the Math Curriculum at South Whidbey High 
School.  Participate in K-12 Math Mapping Project 

June 2007 • Completed Alg I, 
Alg II, and Alg III 

New Courses Assigned for Mapping Second 
Semester Ð Collect Final Maps 

b. Implement Use of CBAÕs for Alg/Geo 1 and Alg/Geo 2 June 2007 • In Progress On Hold 

c. Develop Parent Tool Kit/Student Tool Kit Ð Develop an 
Electronic Copy Ð Post to Website 

 • Hard Copy 
Completed 

Electronic Toolkit Not Developed 

d. Develop Tutoring Program Ð Train Tutors in Providing 
Support for our Integrated Math Program 

February 2005 
Ongoing 

• Ongoing Publicize to Volunteers 

e. Identification Of Students Who Need Support in Math  
Registration Process 

March 2007 • On Schedule Counselors Will Look at Data and Help 
Students/Parents Throughout Spring 

Evaluation of Student Math Abil ity and the Math 
Course Sequencing During Spring Registration. 

f. Develop/Implement Strategies For Individualized Student 
Learning Plans 

September 2006 • Completed 
• On Schedule 
• Ongoing 

Continue to Review and Update 

 
NOTES: 
 

 Hired Math Tutors One-Hour After School Monday Ð Thursday, Second Semester. 
 Implemented Math 11/12, Second Semester WASL Prep, Completed Collection of Evidence 
 Staff Trained in Segmented Math Curriculum (State Curriculum) 
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Goal Two:  Falcon Tutorials 

Implement the state required educational reform efforts regarding student portfolio, culminating project, educational pathways and 13th year plan. 
 
Objective: 2.1  Develop and implement a student portfolio. 
2006 – 2007 PROJECTS/ACTIVITIES TIMELINE PROGRESS ACTION REQUIRED 
a. Establish Enrichment Team Committee Sept. 2004 Ð Sept. 

2005, Ongoing 
• Done Monitor 

b. Establish Portfolio Sub-committee to develop specific 
guidelines and standards for student Portfolio 

Sept. 2004 Ð Sept. 
2006 

• Done Completed the SWHS Portfolio Guideline 
Packet for validation with the Enrichment Team 

c. Finalized Student Portfolio Handbook Sept. 2005 Ð May 
2007  

• Done Done 

d. 11th Grade-level Instructors Team (Falcon Tutorial) 
organized for implementation of Portfolio 
requirements in Junior year (class of 2008) 

Jan. 2006 Ð ongoing • Done Complete 

 
NOTES: 
 

 Completed Student Portfolio Sign-Offs for Students in the Class of 2008 
 Assessed Use of Falcon Tutorials 

• developed make-up strategies for students who did not complete portfolio 
• systematic process for requiring students to place an artifact in their portfolio 



School Improvement Plan, 2006-07 
Initial Plan, Page 6 of 7 Revised June 26, 2007 

 
Goal Two:  4Ps 

Implement the state required educational reform efforts regarding student portfolio, culminating project, educational pathways and 13th year plan. 
 
Objective: 2.2  Develop the frameworks for completing student culminating project. 
2006 – 2007 PROJECTS/ACTIVITIES TIMELINE PROGRESS ACTION REQUIRED 
a. Continue Enrichment Study Team to lead and 

facilitate Falcon Tutorial including Culminating 
Project for Class. 

June 2008 • On Schedule Meetings Scheduled During 2007 WASL Window 
to Finalize Culminating Project Handbook 
Guidelines, Procedures, and Rubrics 

b. Finalize and institute Applied Communications class.  
A  Culminating Project requirement for Seniors in the 
Class of 2008.  This course will provide time and 
instruction support for students to complete 
culminating project. 

March 2007 • Completed Continue to Offer Applied Communications for 
Students Who Want to Take a Class to Complete 
Culminating Project 

c. 12th Grade-level Instructors & Culminating Project 
Team reviews Culminating Project guidelines and 
scoring rubrics. 

April 2007 • Completed Completed 

 
NOTES: 
 

 Developed Implementation Plan for Student Culminating Project 
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Goal Two:  4Ps 

Implement the state required educational reform efforts regarding student portfolio, culminating project, educational pathways and 13th year plan. 
 

Objective: 2.3  Develop systematic frameworks for implementing educational pathways and 13th year plan. 
2006 – 2007 PROJECTS/ACTIVITIES TIMELINE PROGRESS ACTION REQUIRED 
a. Institutionalize Falcon Tutorial Winter & Spring Pull-out 

Activities 
2006-2008, 
Ongoing 

• On Schedule 
• On Going 

Continue with Implementation Strategies and 
Planning 

b. Institutionalize Falcon Tutorial Spring program to Falcon 
Tutorial program in the Spring WASL week.  Present 
Educational Pathways and 12th year planning information 
to all current 9th grade students. 

2004-2008 • On Schedule 
• On Going 

Continue with Implementation Strategies and 
Planning 

 


